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CONSTRUCTION UPDATE FOR LEON VALLEY RESIDENTS AND 
BUSINESS OWNERS. 

A short summary of what has been accomplished, what is currently 
happening on the project and what to expect in the near future.  
 

Project Status 
The rain has put the entire project a 
little behind schedule.  The project 
is about 92 days behind with a final 
completion still estimated to be in 
2009. The work is 54 percent 
complete. Crews are constructing 
the new eastbound main lanes 
behind barriers from east of Ingram 
to Callaghan Road.   
 
At this time, the asphalt crew is 
placing new pavement on these 
lanes. The construction of the new 
entrance to eastbound Loop 410 
from Bandera is also underway as is 
the new permanent exit from 

What’s Next 
By the end of October, the eastbound IH 410 main lanes will be moved onto the new construction.  This will re-open the Bandera Rd. 
entrance ramp.  It will also open the new exit to Callaghan.  The temporary exit to Callaghan currently being used will be closed at this 
time.  Work will then begin on the center section of IH 410. 
 
In addition, the contractor is working to complete the new northbound lanes of Bandera Rd.  Traffic will be switch to the new lanes on 
a weekend as there is a significant amount of work that needs to be done along with this traffic movement.  Bandera traffic will be 
maintained during the switch; however, it will most likely be in one lane.  Once this switch is made, work will begin on the direct 
connector bridges between the north and southbound lanes of Bandera. 

eastbound Loop 410 to Callaghan 
Road.  
 
Work continues on the 
northbound lanes of Bandera 
Road from Loop 410. Once the 
asphalt crew is complete, the 
curbs will be added all along the 
roadway. 
 
Crews are widening the 
westbound frontage road.  Curbs 
and sidewalks will begin shortly.  
On the left side of the road, new 
columns for the westbound 
elevated ramp can be seen.   Looking west at the new eastbound main lanes



 LOOP 410 -
BANDERA 
At a Glance 

Project start:  Sept. 05

Rains Slows Construction at 
Bandera and Loop 410 

Rain in the summer in 
Texas used to be the 
subject of dreams.  But 
2007 has been different 
with rain beginning in early 
June, continuing through 
July and ending with a 
tropical storm coming 
inland in early August.  
While rain took the heat 
out of summer, the rains 
also delayed construction, 
especially those projects 
where crews were working 
underground such as 
Bandera Road north of 
Loop 410.   
 
Moving water lines, adding 
a new storm drainage 
system, installing inlets and  

manholes on Bandera  
cannot be done in the rain.  
Not only do the crews 
have to wait until it stops 
raining, but the crews 
have to wait until the 
ground several feet down 
is dry before work can 
begin again.  Safety is also 
an issue with working in 
the wet weather.  Slipping 
and falling is but one 
danger.  Another pitfall is 
having the large concrete 
inlets and manholes slip 
out of place because of the 
mud.  Then the work has 
to be done all over again.  
 
You may say, “Wouldn’t 
it be nice not having to 

Completion:  Mid-2009 
Cost:  $75 Million 
 
Description: 
Loop 410 expanded to 10 
lanes; new bridges at 
Evers and Bandera 
Roads, traffic 
management system.   
 
Two elevated ramps will 
be built, to and from 
Bandera Road north of 
Loop 410.  Both ramps 
will be placed in the 
center of Bandera Road.  
Each ramp will begin and 
end close to Rue 
Francois bypassing the 
heavily traveled 
Wurzbach and Bandera 
intersection.  The existing 
exit ramp to Bandera will 
remain.  
 

. 

work in wet weather?”  
Not really.  It’s not ‘nice’ 
when there is no income 
because no work can be 
done.  You see, 
construction crews only 
get paid when they work.  
 
Back to the rain in Texas, 
even with the many days 
of rain this summer, 
Austin Bridge & Road has 
made progress and 
anticipates opening the 
entrance ramp from 
Bandera to eastbound 
Loop 410 within a month 
(of course – if it doesn’t 
rain).   
 

Maggie Rios

Construction Photographs 

Top Left: Looking east from new eastbound 
Loop 410 main lanes over Bandera Road. 
 

Below, new exit to Callaghan

Bottom Left: Looking west from new Loop 410 
main lanes over Evers.  
 
Vertical Photo: Future entrance ramp from 
Bandera Road to eastbound Loop 410.  


